## Team#03: Gantt chart

SR No	Activity	Estimated Start Date	Estimated End Date	Estimated Days To complete	Actual Start Date	Actual End Date	Actual Days To complete
1	Requirement Phase	20-Sep	30-Sep	10	20-Sep	05-Oct	15
2	Design Phase	01-Oct	20-Oct	19	06-Oct	25-Oct	19
3	Development Phase	21-Oct	30-Nov	40	26-Oct	30-Nov	35
4	Testing Phase	01-Dec	12-Dec	11	01-Dec	22-Dec	21



